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NSLS-I1 Project Advisory Committee Meeting
November 20, 2007

BNL Bldg 817, Room 4 (Large Conference Room)

NSLS-1I Overview
Activities, achievements since last PAC meeting
Response to previous PAC recommendations
Summary of EIR and IPR recommendations and responses
Issues and charge

NSLS-II Project Baseline
Summary of baseline and issues

Conventional Facilities
Organization, staffing, construction approach, procurements,
schedule, outstanding design issues

Accelerator Systems
Organization, staffing, construction approach, procurements,
schedule, controls, and spares, outstanding design issues

Break

Experimental Facilities
Construction approach (use of vendors, etc), outstanding design
issues

Discussion on construction approach
Includes teleconference with IPR team members F. Kornegay
and M. Reichanadter on ES&H and Conventional Construction

Lunch and Executive Session

Strategy for beamline development
User Access and Beamline Development Policies, Beamline
Advisory Teams, Major Item of Equipment (MIE) Funding, Life
Sciences, Engagement of User Community, Scientific Strategic
Planning; Includes teleconference with S. Mochrie, Chair of
NSLS-11 EFAC

Additional Discussion
Potential topics: Procurement, HR, Interfaces, other

Break

Executive Session

Closeout
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